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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-40, extending the period of contract award for six 
months, to April 30, 2007, for the Redding Downtown Improvements project (PPNO 6651) on Route 
273 in Shasta County programmed in the 2006 State Transportation Improvement Program (STIP). 
 
ISSUE: 
 
For Redding Downtown Improvements project (PPNO 6651), the Department will not be able to 
meet the contract award deadline of six months established under the FY 2005-06 STIP/SHOPP 
Allocation Plan and Criteria.  In April 2006, $2,281,000 was allocated for construction of a 
realignment project.  The project was advertised July 3, 2006 and bid opening was August 2, 2006.  
The bids were rejected because the low bid was 62 percent over the Engineer’s Estimate.  The 
Department is currently re-scoping the project to stay within the allocated amount.  Based on a 
revised schedule, the project should be awarded by April 15, 2007.  The Department is requesting an 
award extension of six months, and Commission approval of the extension request is needed in order 
to re-advertise and award the project.   
 
BACKGROUND: 
 
In accordance with the Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and Criteria, the 
deadline to award contracts for the projects allocated in April 2006, is October 31, 2006.  The 
Department is requesting an extension for contract award as authorized under the allocation plan.   

 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months. 


